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ESTIMATE RUN 11/03/2004

ESTIMATE SUMMARY 11:27:44

CONTID: C14895 ESTIMATE NO: 0002 PROG 2002

PCN: 14895-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Preventive Maintenance PERCENT TIME:

PROJECT NO: STA R200-128

Preventive Maintenance

NAME OF ROAD: 10

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 11/03/2004 DATE TIME STARTED 08/30/2004

P.O. BOX 566 DATE LET 07/29/2004 DATE WORK BEGAN

DATE AWARDED 08/03/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/23/2004 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 08/30/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,017,198.00 PARTICIPATING $ $ 603,381.60

AWARD PROJECT AMT: 923,043.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,769.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

114.00

28.5 TIME ALLOW:

ORIG TIME ALLOW:

25 WORK DAYS

WORK DAYS25

84.05%

162,260.60

603,381.60

603,381.60

595,612.41

$

$

$

$

846,937.40

8,000.00

854,937.40

0.00

854,937.40

-10,656.25

0.00

844,281.15

0.00

AMOUNT DUE 844,281.15 595,612.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 595,612.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LAS ANIMAS
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PCN: 14895-BID ESTIMATE RUN 11/03/2004

PROJECT: STA R200-128 ESTIMATE NO: 0002 11:27:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BLADING 8.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01500

0010 TOPSOIL 4,400.000 2,485.000

CY 0.000 0.00

16.00000 2,485.000 39,760.00

207-00205

0015 SEEDING (NATIVE) 11.450 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

212-00006

0020 MULCHING (WEED FREE HAY) 11.450 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00002

0025 MULCH TACKIFIER 2,290.000 0.000

LB 0.000 0.00

3.00000 0.000 0.00

213-00061

0030 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 16,498.210 3,549.570

TON 12,948.640 517,945.60

40.00000 16,498.210 659,928.40

403-34741

0035 EMULSIFIED ASPHALT (SLOW-SETTING) 10,895.000 2,728.000

GAL 0.000 0.00

1.00000 2,728.000 2,728.00

411-10255

0040 *MOBILIZATION 1.000 0.317

L S 0.211 31,017.00

147,000.00000 0.528 77,616.00

626-00000

0045 *EPOXY PAVEMENT MARKING 538.000 0.000

GAL 519.000 37,887.00

73.00000 519.000 37,887.00

627-00005

0050 *FLAGGING 871.000 339.000

HOUR 532.000 10,108.00

19.00000 871.000 16,549.00

630-00000

0055 *TRAFFIC CONTROL INSPECTION 22.000 12.000

DAY 10.000 850.00

85.00000 22.000 1,870.00

630-00007
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PCN: 14895-BID ESTIMATE RUN 11/03/2004

PROJECT: STA R200-128 ESTIMATE NO: 0002 11:27:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAFFIC CONTROL MANAGEMENT 25.000 11.000

DAY 13.000 4,810.00

370.00000 24.000 8,880.00

630-00012

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 6.000

EACH 4.800 72.00

15.00000 10.800 162.00

630-80341

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 17.000

EACH 13.600 340.00

25.00000 30.600 765.00

630-80342

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 8.000

EACH 6.400 192.00

30.00000 14.400 432.00

630-80343

0080 *TRAFFIC CONE 100.000 25.000

EACH 20.000 160.00

8.00000 45.000 360.00

630-80380

0085 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0090 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0095 F/A ON-THE-JOB TRAINEE STANDARD PROGRAM 601.600 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0100 F/A QUALITY INCENTIVE PAYMENT 22,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0105 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 14895-BID ESTIMATE RUN 11/03/2004

PROJECT: STA R200-128 ESTIMATE NO: 0002 11:27:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 F/A OJT COLORADO PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

CAT 0200 $603,381.60 846,937.40CURRENT AMT 1,009,198.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0115 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00012

0120 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

CAT 0400 $0.00 8,000.00CURRENT AMT 8,000.00 $$

PROJECT TOTAL 603,381.60 $ 854,937.40CURRENT AMT 1,017,198.00 $$


